SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:15PM
Client Name: CalTrans

&ftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
) 04-0120F4
Diary #: Const Calendar Day: Date: -Jun-

y 598 y 10 . 14-Jun 2012. ThUI.’sday 04-SF-80-13.2/13.9
Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00

Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12PM 60-70 4PM 60 -70
Precipitation 0.00" Condition Mostly sunny w/moderate winds in the afternoon

Working Day [ ] If no, explain:

Diary: Dispute
Work description.

- Began to survey the E2 Shear Keys and Bearings at the E2 concrete cap beam. This survey took a
considerable amount of time today and will take a few days to complete. The robotic feature of the Trimble
S8 total station was used to assist with the one man operation.

[]

- Requested that Brian Boal sign the new survey request form for Steve Kala to authorize the upcoming
scanning work by the District 4 surveyors to capture the bridge load transfer.
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Previous control point 9001 (W P_WWIine) that was set prior to OBG Spherically Mounted Retro-reflective prism (SMR) attached to the
lifts 13E/W being placed over the Shear Keys and Bearings. China punchmark on the west end of Shear Key number 3.
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 598  Date: 14-Jun-2012  Thursday

Trimble S8 total station positioned on the E-Line temporary truss to
take shots on the west end of the E2 cap beam, Shear Keys, and
Bearings.

The work progress to date of the area where the South Mainspan
cable swing out will occur.

ABF ironwokers attaching a friction clamp on a mainspan cable Friction clamps attached to the South Mainspan suspender ropes
suspender rope. preparing for Phase 1 Load Transfer.
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